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Define Study Purpose, Need,
Outcomes

Define Study Area

Identify Study Facilities

Existing Conditions - Land Use

Existing Conditions - Safety

Future Conditions - Land Use

Existing Conditions - Traffic

Existing Conditions - Operations

Future Conditions - Traffic

Future Conditions - Operations

Analyze Build-Out Alternatives

Evaluate Interim Improvement
Alternatives:
20%, 40%, 60%, 80%

Study Completion - Summarize Data &
Write Document

Funding Delivery Options - Consultant
Services

Public Participation Public
Workshop

Public
Workshop

BOS & LTC
Presentations

BOS & LTC
Presentation

BOS
Presentation

Executive Steering Committee
Meetings

Almanor Regional Transportation Assessment (ARTA)

July 6, 2006

Working Group Excutive Steering Committee Members

Caltrans  Bob Pyle, Lassen County Supervisor

Lassen County Community Dev. Department  Brian Dahle, Lassen County Supervisor

Lassen County Public Works  Bill Dennison, Plumas County Supervisor

Plumas County Planning Department  Robert Meacher, Plumas County Supervisor

Plumas County Public Works  Brian Crane, Caltrans Director - District 2

Tehama County RTPA

 United States Forest Service

                                         Task                                                                                             Overdue Task Effect

                                         Task -  Critical                                                                              Public Workshops or Presentations

Task - External                                                                             Critical Path

Task-  Completed Executive Steering Committee Meeting

Legend

3/31/06

Analysis Phase I

1. Trip Balancing
2. Network Assignment

4/13/06

Analysis Phase II
Capacity Analysis for
Mainline and Intersection

1. No Improvement
Condition

5/31/06

Analysis Phase III
Capacity Analysis for
Mainline and Intersection

1. "Ultimate" Facility
Alternatives

7/31/06

Analysis Phase IV

Interim Growth Analysis -
Mainline and Intersection

1. Growth Assignment
2. Distribution
3. Triggers
4. Improvements

Write Draft Document

Presentation of Analysis and
Incorporation of Public Comment

into Draft Document

Final Document

Presentation of Final
Document


